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Washington State
'7’ Department of Transportation

Field Note Record

11/20/2019

Contract No. |Station Mile/Line: C/s

008127 Project Limits MP 57.5 - 60.23 EB & WB

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019 9/13/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser 10/4/2019 E. Knudson Colton Peyser 11/5/19

9-12-19 SPM did 3.80 Miles of rumble strips.
9-30-19 SPM did .335 Miles of rumble strips.

3.80 + 0.335 = 4.135 Rounds to 4.14 Miles.

OK TO PAY 4.14 Miles.

See attached for back up.

Concrete Rumble Strip
Bid Item # 256

Contractor Installed 4.14 Miles of Concrete Rumble Strips throughout the project, both EB and WB.

Item Num  Material Brand Manufacturer

RAMS/QPL Appr/Acc Basis of Accept

Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0256 CONCRETE RUMBLE STRIP 1 11/5/2019 ML 7506 EK 11/20/19 96
Attachments
[ FOF |
SPM 256.pdf
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379 KB

DOT Form IP 422-635ER EF
Revised 4/2009



